

OCIO Project Watch List

Department	Project	Criticality	Report Freq.	Scheduled Start	Scheduled End
CEC	3360-56 Dynamic Transportation Simulation Model (DynaSim)	Medium	Quarterly (reportable)	07/01/2006	02/28/2009
DADP	4200-9 Health Insurance Portability and Accountability (HIPAA)	High	Monthly	08/01/2000	06/30/2010
DCA	1110-107 ilicensing System	High	Monthly	07/03/2006	01/31/2010
DCR	5225-103 Parole LEADS Modernization Project	High	Monthly	07/01/2006	12/31/2009
DCR	5225-112 Consolidated Information Technology Infrastructure Program (CITIP) Project	High	Monthly	07/01/2007	06/30/2010
DCR	5225-123 EdFirst	High	Monthly	07/01/2008	06/30/2010
DCR	5225-125 Automated Risk and Needs Assessment Tool (ARNAT)	Medium	Quarterly	07/31/2008	06/30/2010
DCR	5225-126 Disability and Effective Communication Accommodations Tracking System	Medium	Monthly	09/01/2008	08/31/2010
DCR	5225-71 Ward Information Network/Farrell (WIN/Farrell)	High	Quarterly (reportable)	07/01/2005	12/31/2008
DCR	5225-93 Business Information System (BIS)	High	Monthly	07/01/2004	10/31/2009
DFA	8570-58 Data Management System - Emerging Threats	High	Monthly	08/01/2006	06/30/2012
DFG	3600-44 Automated License Data System (ALDS)	High	Quarterly (reportable)	08/01/2000	08/31/2012
DHCS	4260-179 Health Insurance Portability and Accountability Act (HIPPA)	High	Monthly	06/01/2001	12/31/2010
DHCS	4260-191 Provider Enrollment	Medium	Monthly	07/01/2007	09/01/2009
DMH	4440-48 MHSA Administrative Information Management	Medium	Monthly	11/01/2008	08/30/2011
DMV	2740-184 REAL ID	High	Monthly	07/15/2006	02/28/2010
DMV	2740-187 Vehicle Financial Responsibility - In House	High	Monthly	07/01/2008	09/29/2009
DOC	3480-39 Division of Recycling Integrated Information System (DORIIS)	High	Monthly	01/03/2005	06/30/2009
DOI	0845-39 Paperless Workflow	High	Monthly	08/31/2008	06/30/2011

DOJ	DOJ 0820-162 Violent Crime Information Network (VCIN) Renovation	Medium	Quarterly (reportable)	07/01/2005	04/01/2009
DOJ	0820-189 CJIS Technology Refresh 2006	Medium	Quarterly (reportable)	06/01/2007	11/01/2008
DOJ	0820-192 DNA Live Scan Automation	Medium	Quarterly (reportable)	07/01/2007	12/01/2008
DOR	5160-46 Electronic Records System	High	Monthly	08/01/2007	03/29/2011
DOT	2660-411 Inland Empire (D8) TMC	Medium	Quarterly1 (reportable)	08/10/2005	07/31/2008
DOT	2660-421 Roadway Design Software	Medium	Quarterly1 (reportable)	07/01/2008	06/30/2014
DOT	2660-415 Construction Management System	High	Monthly	07/01/2006	06/30/2012
DOT	2660-419 Bulk Fuel System	Medium	Quarterly1 (reportable)	06/22/2007	06/30/2013
DPH	4265-7 Web-Confidential Morbidity Report (CMR) and Electronic Laboratory Reporting (ELR) Project	High	Monthly	02/01/2006	06/30/2010
DPH	4265-8 Enterprise Online Licensing System (EOL)	High	Monthly	07/01/2008	05/01/2012
DSS	5180-150 Licensing Reform Automation Project	Medium	Quarterly (reportable)	07/01/2007	06/30/2009
DSS	5180-152 OB 8 & 9 IT Infrastructure	Medium	Monthly	07/01/2007	06/30/2010
DVA	8950-49 Enterprise Wide Veterans Home Information System (EW-VHIS)	High	Monthly	01/11/2007	06/30/2012
EDD	7100-181 Unemployment Insurance Modernization (UI MOD)	High	Monthly	01/15/2004	06/29/2012
EDD	7100-192 Disability Insurance Automation Project (DIAP3)	High	Monthly	07/03/2006	05/20/2011
EDD	7100-193 Workforce System Network (WSN)	Low	Quarterly (reportable)	03/01/2009	11/01/2010
HWA	0530-141 In-Home Supportive Services/Case Management Information and Payrolling System Replacement (CMIPS II)	High	Monthly	01/01/2000	01/30/2010
HWA	0530-208 CWS/CMS New System	High	Monthly	07/01/2006	10/31/2013
OSHP	4140-18 Logbook Redesign Project	High	Monthly	08/01/2005	02/28/2010

PERS	1900-36 Health Care Decision Support System Innovation Progress (HIP)	Medium	Quarterly (reportable)	01/10/2010	01/30/2010
SCO	0840-73 Unclaimed Property System	Medium	Quarterly (reportable)	07/05/2006	06/15/2009
SDE	6110-92 CA Longitudinal Pupil Achievement Data System (CALPADS)	High	Monthly	07/01/2005	05/30/2010
SDE	6110-93 California Nutrition Information and Payment System (CNIPS)	High	Monthly	03/01/2005	06/30/2010
SDE	6110-97 Teacher Data System (TDS)	High	Monthly	07/01/2006	11/30/2009
SNC	3855-1 Grants Management Business Process System	Low	Quarterly (reportable)	05/09/2008	02/28/2009
SPB	1880-15 Examination and Certification Replacement Project	Medium	Quarterly (reportable)	08/01/2006	08/29/2008

Schedule	Budget
Behind Schedule	Higher Cost
Behind Schedule	Within Cost
Behind Schedule	Within Cost
Behind Schedule	Within Cost
Behind Schedule	Within Cost
Behind Schedule	Within Cost
Behind Schedule	Within Cost
Behind Schedule	Within Cost
Behind Schedule	Within Cost
Behind Schedule	Within Cost
Behind Schedule	Within Cost
Behind Schedule	Higher Cost
Behind Schedule	Within Cost
Behind Schedule	Within Cost
Behind Schedule	Within Cost
Behind Schedule	Within Cost
Behind Schedule	Higher Cost
Behind Schedule	Within Cost

Behind Schedule	Within Cost
Behind Schedule	Within Cost
Behind Schedule	Within Cost
Behind Schedule	Lower Cost
Behind Schedule	Within Cost
Behind Schedule	Within Cost
Behind Schedule	Within Cost
Behind Schedule	Within Cost
Behind Schedule	Within Cost
Behind Schedule	Within Cost
Behind Schedule	Within Cost
Behind Schedule	Within Cost
Behind Schedule	Within Cost
Behind Schedule	Within Cost
Behind Schedule	Lower Cost
Behind Schedule	Higher Cost
Behind Schedule	Within Cost
Behind Schedule	Within Cost
Behind Schedule	Lower Cost
Behind Schedule	Lower Cost

Behind Schedule	Lower Cost
Behind Schedule	Within Cost
Behind Schedule	Within Cost
Behind Schedule	Within Cost
Behind Schedule	Below Cost
Behind Schedule	Within Cost
Behind Schedule	Higher Cost